
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:38 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 080 Date: 27-Mar-2012 Tuesday

Approved Date:

Shift Hours: 08:30 am 07:30 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 931

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool, windy, then heavy rain after 1500

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the cable intallation operation. Tracking progress of FW Spencer fieldwork. MEP staff
meeting at 0900, and DIP painting discussion with Bill Casey at 1000. Misc. MEP working in the morning.

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage, south saddle area at 1235. The crew was in the process of installing
116S. 117S had been floated up out of the haul rollers.

1410: 116S was installed into the south saddle. I inpsected it and bought it off.

1430: 117S was floated out to the lower winch.

1500: the cable saddle installation crew was sent home due to inclimate weather.

1515: 118S finished hauling.

1520: I left the bridge and returned to the office.

067 C-PWS-116.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 080 Date: 27-Mar-2012 Tuesday

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew was intalling utility outlets on the 2 1/2" and 4" carbon steel pipelines along the north
barrier, WB bridge, at approximately PP100. A shelter had been set up to protect the welding operation.

David Law informed me that the next day, he and Narciso B. would be installing risers for the 2 1/2" ball
valves at PP 8, per RFI 2480R00. This would be extra work at force account per the RFI instructions.

126 0-000-000.126

Bid Item: 001 0-DIP-ALS.045CCO-045 Ductile Iron Pipe (Spec. Change)

F.W. SPENCER AND SON, INC

Diary: Dispute

DIP paint repair

I attended a meeting with METS, Bill Shedd and Bill Casey at 1000 to discuss on site and off site paint
repair and additional coatings on the DIP. It was decided that two additional CCO 45 suppliments were
needed. CCO 45S03 for the off site painting, and CCO 45S04 for the paint repair and recoating of the
installed pipe.

Between 1630 and 1730, I researched this operation and wrote draft CCO memos for both suppliments.

001 0-DIP-ALS.045
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